

Initial Project Planning Template

Date	1 August 2026 - 28 August 2026
Team ID	xxxxxx
Project Name	Food Ordering Behavior Analysis using Tableau
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a team, I can load the food ordering CSV into Tableau and verify the 50,000 records and 19 fields.	3	High	Project Team	1 Aug 2026	8 Aug 2026
Sprint-1	Exploratory Analysis	USN-2	As a Business Analyst, I can view city, cuisine, meal type, and order time trends to identify high-demand segments.	3	High	Project Team	1 Aug 2026	8 Aug 2026
Sprint-2	Customer & Revenue Analysis	USN-3	As a Business Analyst, I can compare order value, delivery fee, discounts, ratings, and repeat orders to understand customer behavior.	3	High	Project Team	9 Aug 2026	18 Aug 2026
Sprint-2	Operations Analysis	USN-4	As an Operations Manager, I can analyze time_taken_to_order distribution and city/time workloads to identify operational patterns.	3	High	Project Team	9 Aug 2026	18 Aug 2026
Sprint-3	Dashboard & Insights	USN-5	As a decision-maker, I can use interactive Tableau dashboards to view key findings and support actions for business, operations, and customers.	2	Medium	Project Team	19 Aug 2026	28 Aug 2026